Internet Banking

Design Delivery Proposal: Retail, Corporate, UAT Support & Design System Add-ons

Design & Digital Transformation Team

October – December 2026

PROPOSAL

1. Executive Summary & Delivery Strategy

This revised proposal outlines an **11-week design delivery programme** running from **05 October to 18 December 2026** (with design hypercare extending through 24 December 2026). The plan synchronises directly with GCB Bank's target **15 December 2026 production go-live** documented in the Phase 1 Business Requirements Document (BRD).

By front-loading core journey adaptation in October and corporate workflow resolution in November, the timeline deliberately reserves the entire month of December for two critical success factors: **active UAT testing support** and **Design System Add-ons (Enterprise Asset Ingestion)**.

> **Key Schedule Alignment: Project kickoff begins 05 October and concludes 18 December 2026. Design development freezes on 27 November, liberating December for embedded UAT defect triage, edge-case resolution, and centralising design system assets for future mobile and omnichannel reuse.**

Core Delivery Principles

- **Leverage Existing Assets:** Retail banking translates and adapts validated mobile app journeys, patterns, and KYC rules rather than redesigning from a blank slate.
- **Parallel Workstreams:** Two product designers operate in parallel streams (Stream 1: Retail & Shared Experience; Stream 2: Corporate, Integration & Administration).
- **Dedicated December Window:** Zero new feature design in December. Capacity is strictly allocated to UAT bug triage, fidelity checks, and packaging reusable Design System components.

2. Scope & Design Effort Calibration

The table below calibrates the design effort required across the agreed Phase 1 scope. Retail features benefit from high reuse of existing mobile flows, while Corporate and Bank Administration represent the primary areas of net-new structural exploration.

Domain	Functional Area	Starting Baseline	Design Action	Effort Level
Shared	Onboarding & Auth	Mobile & KYC specs	Self-onboarding, Ghana Card/Passport, self password reset	Medium
Shared	Dashboard & Shell	Prototype foundation	Responsive layout, consolidated balances, quick actions	Low-Med
Retail	Accounts & History	Mobile patterns	Account detail, transaction search/filter, central statement	Low-Med
Retail	GCB Pay & Transfers	Mobile journeys	Interbank rails (GIP, ACH, NRT, Express), proxy, wallets	Medium
Retail	Cards & Lifestyle	Mobile experience	Debit/prepaid, virtual cards, utility bills, airtime/data	Medium
Retail	Wealth & Servicing	Product rules	Term deposits, in-house investments, salary advance/loans	Medium
Corporate	Structure & Mandates	Account mandates	Multi-company hierarchy, role permissions, limit matrix	High
Corporate	Mixed-Rail Bulk Pay	Business rules	Single file upload routing MoMo, ACH, GIP, OBVAM, GCB	High
Corporate	Approvals & Mobile	Workflow specs	Maker-checker queue, limits, companion Approval mobile app	High
Corporate	Host-to-Host (ERP)	API specifications	ERP batch ingestion, status reconciliation, approval gate	High
Internal	Bank Administration	Service requirements	Corporate onboarding, mandate setup, fee concessions	High
Platform	Design System Add-ons	Project UI outputs	Component library, tokens, tabular primitives, icon assets	High (Dec)

3. Master 11-Week Delivery Schedule

The 11-week master timeline is structured into three clear phases: **October** delivers Retail & shared foundations; **November** delivers Corporate & Bank Admin; and **December** delivers UAT testing support and enterprise Design System consolidation.

Week	Dates	Focus	Core Deliverables & Milestone Outputs
W1	05-09 Oct 2026	Onboarding & Shell	Self-onboarding (Ghana Card/Passport), self password reset, navigation shell, accounts overview.
W2	12-16 Oct 2026	Transfers & Wallets	Interbank rails (GIP, ACH, NRT, Express), mobile wallets (MTN, Telecel, AirtelTigo), beneficiary hub.
W3	19-23 Oct 2026	Cards & Payments	Card Center (virtual, prepaid, debit), cardless withdrawal tokens, utility/bill pay, standardized receipts.
W4	26-30 Oct 2026	Wealth & Settings	Term deposits, investments, loans overview, retail settings, My Spends. **Retail Sign-Off.**
W5	02-06 Nov 2026	Corporate Foundation	Multi-company & subsidiary hierarchy, corporate mandate definition, role-based visibility, FX accounts.
W6	09-13 Nov 2026	Bulk Pay & Approvals	Mixed-rail bulk payment upload & line routing, maker-checker queues, Corporate Approval Mobile App.
W7	16-20 Nov 2026	Host-to-Host & Admin	Host-to-host ERP batch processing & reconciliation, Ghana.gov/SSNIT, corporate onboarding portal.
W8	23-27 Nov 2026	Design Freeze & Handover	Complete 5-state list audit, microcopy refinement, prototype validation. **Full Design Freeze.**
W9	30 Nov-04 Dec	UAT Testing Support	Embedded design support for business UAT, defect triage, UI inconsistency fixes, edge-case resolution.
W10	07-11 Dec 2026	Design System Add-ons	Harvesting web components into central Figma library: multi-user tables, batch builders, tokens.
W11	14-18 Dec 2026	Go-Live & DS Handoff	**Target Go-Live (15 Dec).** Final release verification, complete Design System Add-ons package, documentation.

4. Team Allocation & Dedicated December Focus

Parallel Workstreams

Timeline	Designer 1 (Retail & Shared Lead)	Designer 2 (Corporate & Integration Lead)
Weeks 1-2	Onboarding, account details, GCB Pay, and wallet rails.	Corporate requirements discovery, mandate model, and role IA.
Weeks 3-4	Card Center, bill payments, investments, and loan views.	Corporate navigation shell, multi-company trees, and accounts.
Weeks 5-6	Retail final review, edge states, and developer support.	Mixed-rail bulk payments, approval queues, and mobile approval app.
Weeks 7-8	Prototype consistency checks and multi-state audits.	Host-to-host workflows, internal admin portal, and fee setup.
Weeks 9-10	**Joint:** UAT defect triage, business feedback, and UI fixes.	**Joint:** UAT approvals/bulk testing support and corporate triage.
Weeks 10-11	**Design System:** Consumer components, forms, and receipts.	**Design System:** Corporate data tables, batch uploaders, and system specs.

Track A: Active UAT Testing Support (Weeks 9-10)

During formal bank User Acceptance Testing (UAT), the design team provides dedicated, embedded support to resolve issues in real time:

- **Daily Defect Triage:** Active participation in daily UAT defect meetings alongside Business Analysts, QA Leads, and Engineering.
- **Rapid UI / UX Fixes:** Immediate turnaround on layout defects, clipping, text hierarchy issues, and unexpected screen-size edge cases identified during business testing.
- **Boundary State Validation:** Designing and clarifying missing negative-path states uncovered in UAT (e.g., session timeout mid-transaction, limit breaches, partially rejected bulk lines).
- **Fidelity Assurance:** Continuous visual checks against live builds to ensure pixel compliance with agreed design tokens and accessibility guidelines.

Track B: Design System Add-ons & Asset Harvesting (Weeks 10-11)

The Internet Banking project creates an extensive collection of modern digital banking components, patterns, and tokens. Rather than remaining siloed, these assets will be formally packaged into the bank's centralized design system:

- **Enterprise Component Add-ons:** Ingesting new web components into the central Figma library - including multi-rail payment selectors, approval timeline steppers, advanced corporate data grids, and universal transaction receipt cards.
- **Design Token Standardization:** Exporting semantic color tokens, elevation levels, radius scales, and tabular numeral guidelines for universal developer consumption.
- **Multilingual Pattern Library:** Providing documented typography and container flexibility guidelines to support English, French, and Chinese character sets.
- **Mobile Revamp Handoff:** Documenting the design system foundation so that the upcoming 2027 mobile application revamp inherits validated components with zero rework.

5. Key Governance Checkpoints & Risk Controls

Checkpoint	Target Date	Milestone Scope & Review Criteria
Gate 1: Retail Core	23 Oct 2026	Sign-off on Onboarding, Dashboard, Accounts, and Retail Payments.
Gate 2: Corporate Core	13 Nov 2026	Sign-off on Mandates, Approvals, Bulk Payments, and Mobile Approval App.
Gate 3: Full Design Freeze	27 Nov 2026	Complete Figma delivery across all journeys, ready for formal UAT entry.
Gate 4: UAT Design Sign-off	04 Dec 2026	All design-related UAT defect tickets dispositioned and verified.
Gate 5: Design System Release	11 Dec 2026	Design System Add-ons documented and published to the central repository.
Gate 6: Production Go-Live	15 Dec 2026	Final production release and design smoke-test verification.

Key Dependencies & Risk Mitigations

- **Corporate Rule Decisions:** Corporate business rules (limits, mandates, host-to-host specs) are tackled in October to avoid stalling November design freezes.
- **Scope Control:** Any capability not strictly defined in Phase 1 is logged directly into the Phase 2 backlog.
- **UAT Bottlenecks:** Dedicated design availability in December ensures that usability bugs never block the Go/No-Go decision.
- **Cross-Channel Consistency:** Documenting Design System Add-ons in December ensures zero rework for the upcoming 2027 mobile revamp.